
Request for Proposals for 
Design Build Entity - 
ADDENDUM 5

NEW LAKEPORT COURTHOUSE 

SUPERIOR COURT OF CALIFORNIA, COUNTY OF LAKE 

The Judicial Council of California (Judicial Council) seeks 
proposals from Design Build Entities qualified to provide 
services for the design and construction of the New Lakeport 
courthouse for the Superior Court of California, County of Lake 

Regarding: 
RFP NUMBER: RFP-FS-2022-03-MB 



RFP-FS-2022-03-MB  Pg. 2
DBE Firm – New Lakeport Courthouse 

JUDICIAL COUNCIL OF CALIFORNIA 
455 GOLDEN GATE AVENUE . SAN FRANCISCO, CALIFORNIA 94102-3688 

Telephone 415-865-4200 . Fax 415-865-4205 . TDD 415-865-4272 

REQUEST FOR PROPOSALS 
Date Action Requested

July 11, 2022 Send To: 
Via email as described in Item 9 of RFP Schedule of 
Events: 

Technical Proposal email to: 
fs202203mb.soq@jud.ca.gov  

Price Proposal email to: 
(Price Proposal must be submitted in a separate email 
from that of the Technical Proposal): 
fs202203mb.fee@jud.ca.gov  

To 

Shortlisted Design Build Entities 
(Shortlisted pursuant to RFQ-FS-2021-26-AL) 

From 

Judicial Council of California, Facilities Services 

Subject Deadline

DBE Services for the New Lakeport Courthouse 
RFP number: RFP-FS-2022-03-MB 

August 23, 2022, by 5:00 PM Pacific Time (PT) 

Contact 

solicitations@jud.ca.gov 
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1. INTRODUCTION

1.1. The Judicial Council of California (“Council”), chaired by the Chief Justice of California, is the 
primary policy making body of the California judicial system. The Council is supported by an 
administrative agency also called the Judicial Council of California (“Judicial Council”). Pursuant 
to Government Code section 70398, et seq., the Judicial Council has prequalified and shortlisted 
design build entities (“Design Build Entity(ies)”) for the New Lakeport Courthouse Project 
(“Project”) consistent with the Request for Qualifications for Design Build Entity dated March 15, 
2022 (“RFQ”). This Request for Proposals (“RFP”) establishes the requirements for the submittal 
of Proposals (defined below) from shortlisted Design Build Entities. Proposals will only be 
accepted from Design Build Entities who were shortlisted pursuant to the RFQ process.  

1.2. The Judicial Council will make the Proposal Documents (defined below) available to shortlisted 
Design Build Entities by posting to the Judicial Council website 
(http://www.courts.ca.gov/rfps.htm). All shortlisted Design Build Entities will be notified of the 
posting via email simultaneously and immediately after the RFP has been posted to the website.  

All capitalized terms not defined in this RFP have the same meaning as given in the Contract 
Documents, which are part of the Proposal Documents.  

1.3. Design Build Entities are required to review the Proposal Documents prior to submitting a 
Proposal. 

1.4. This RFP includes and is based on the following “Proposal Documents,” as may be supplemented 
or modified by way of addenda:  

1.4.1. Price Proposal Forms & Instructions attached hereto as Attachment 1 (composed of the 
“Fee Proposal Form”, “Professional Billing Rate Sheet”, and Declaration page); 

1.4.2. TGMP/GMP Preparation Form & Instructions attached hereto as Attachment 2 
(“TGMP/GMP Preparation Form”) 

1.4.3. RFP Questions Submittal Form attached hereto as Attachment 3 (“Questions Submittal 
Form”); 

1.4.4. RFP Proposal Scoring attached hereto as Attachment 4 (“Proposal Scoring”); 

1.4.5. Preliminary Schedule for the Project attached hereto as Attachment 5 (“Preliminary 
Schedule”); [Revised]

1.4.6. RFP Certifications attached hereto as Attachment 6 (“Certifications”); 

1.4.6.1 DIR Contractor Registration Statement 
1.4.6.2 Darfur Contracting Act Certification 
1.4.6.3 Unruh and FEHA Certification 
1.4.6.4 Iran Contracting Act Certification 

1.4.7. The Proposal Documents attached hereto as Attachment 7 (“Proposal Documents”). The 
Proposal Documents include the Agreement for Design Build Services (“Agreement”), 
Performance Criteria Documents, and other Contract Documents. Design Build Entity shall 
review all documents provided prior to submitting Proposals; 

1.4.8. Design Build Project Documents as Attachment 8 (“Project Documents”); and 

1.4.9. Performance Criteria Documents as Attachment 9 (“Criteria Documents”). 
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1.5. The Proposal Documents are made available for the sole purpose of obtaining Proposals for the 
Project and the Judicial Council does not confer a license or grant permission for any other use of 
the Proposal Documents.  

1.6. Only Design Build Entities who were shortlisted as a result of the Judicial Council’s RFQ process 
are invited to submit a proposal, which must include the following (“Proposal”): (i) the technical 
component of the Proposal as set forth below (“Technical Proposal”); and (ii) the Price Proposal 
(“Price Proposal”), as further outlined in Section 7.4 of this RFP, submitted separately from the 
Technical Proposal. 

2. PROJECT DESCRIPTION

2.1. Project. 

2.1.1. Overview. The Project includes the design and construction of the New Lakeport 
Courthouse at 675 Lakeport Boulevard in Lakeport, California (“Courthouse”). The Project 
requires the design and construction of a new four-courtroom courthouse, with 
approximately two floors (plus a basement) covering 46,000 square feet and includes 
secured parking for judicial officers and 130 surface parking spaces with solar power 
generation capability. Additionally, the Project includes public lobby, security screening, 
four courtrooms, chambers and courtroom support, clerk's office, self-help area, 
administration, jury services, central in-custody holding, and building support services. 
The site is approximately 5.74 acres and bounded by Lakeport Boulevard on the north, 
commercial properties on the east and south, and a visitor center vista point on the west. 

2.1.2. LEED. The Courthouse is being designed for sustainability and consistent with the 
standards of LEED Silver rating including full participation in the formal LEED 
certification process. The pricing in the Fee Proposal Form and Proposal should be priced 
to achieve the LEED Silver level certification.

2.2. Required Licenses. All architectural and engineering services to be provided by Design Build 
Entity must be provided in accordance with the professional registration requirements of the State 
of California’s Business and Professions Code including, without limitation: (i) an architect 
pursuant to Chapter 3 (commencing with Section 5500) of Division 3 of the Business and 
Professions Code; (ii) a landscape architect pursuant to Chapter 3.5 (commencing with Section 
5615) of Division 3 of the Business and Professions Code; (iii) a professional engineer pursuant to 
Chapter 7 (commencing with Section 6700) of Division 3 of the Business and Professions Code; 
and (iv) a professional land surveyor pursuant to Chapter 15 (commencing with Section 8700) of 
Division 3 of the Business and Professions Code). Any design professional or consultant identified 
by Design Build Entity must meet state licensing requirements. The Construction Work requires a 
Class B license from the Contractors State Licensing Board. 

2.3. Target GMP. 

2.3.1. The Target GMP for the Construction Work for the Project is $58,904,627.00 as set by the 
Judicial Council. Upon validation and justification by the Design Build Entity, the Judicial 
Council may agree to a different Target GMP during the Design Build Entity selection 
process.  

2.3.2. Fixed Components of the Total Contract Amount & Design Toward Target GMP. 

2.3.2.1. As of the Effective Date of the Agreement between the Judicial Council and 
selected Design Build Entity, the Total Contract Amount will include: (1) Design 
Build Entity’s cost to perform the Pre-GMP Phase Work (Schematic Design and 
Design Development); (2) Working Drawings Work; and (3) the Target GMP 
(estimated cost of Construction Work). The Total Contract Amount payable for 
the Pre-GMP Phase Work will be fixed at the time the Judicial Council executes 
the Agreement with the successful Design Build Entity. The Cost of the Working 
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Drawings Work shall be fixed as of the Effective Date of the Agreement, but shall 
Not Be Authorized unless the Judicial Council approves a GMP and amends the 
Agreement as set forth in the Contract Documents.  

2.3.2.2. Design Build Entity must design the Project consistent with the Target GMP. 

2.3.2.3. The Target GMP will be the estimated cost to complete the Construction Work 
based on the Judicial Council’s original Target GMP issued with the RFP and any 
agreed upon revisions proposed by the Design Build Entity during the Design 
Build Entity selection process. The established Target GMP may only be 
adjusted as set forth in the Contract Documents, and the GMP ultimately 
approved by the Judicial Council may be different from the Target GMP. 

2.3.2.4. For more information, review the Agreement, General Conditions (Exhibit A to 
the Agreement), and TGMP/GMP Preparation Form (Attachment 2).

2.4. Project Phasing and Pricing. The selected Design Build Entity will perform Work in the two (2) 
primary Phases with separate completion times as identified below. Work in connection with any 
Phase, and the portion of the Total Contract Amount payable to that Phase, will be contingent on 
the Judicial Council issuing a Notice to Proceed for that Phase. 

Phase Anticipated Completion Date 
Pre-GMP Phase Work  11/2023 

Schematic Design Work  - 
Design Development Work - 

Post-GMP Phase Work  02/2026 
Working Drawings Work - 

Construction Work  - 

2.5. General Requirements of the Work. 

2.5.1. Design Build Entity’s Work. The successful Design Build Entity will enter into the 
Agreement for the performance of Pre-GMP Phase Work, that includes the Judicial Council’s 
Option to authorize Post-GMP Phase Work subject to the Judicial Council’s and Department 
of Finance approval of a GMP (if applicable).  

2.5.2. Pre-GMP Phase Work. 

2.5.2.1. The Pre-GMP Phase Work generally includes Design Work and Preconstruction 
Services for development of the design of the Project as set forth in the General 
Conditions (Exhibit A to the Agreement), which includes, without limitation: 

2.5.2.1.1. Validation of the Project as reflected in the Performance Criteria 
Documents;  

2.5.2.1.2. Preparing Schematic Design Documents and Design Development 
Documents, and pricing Construction Work (GMP); 

2.5.2.1.3. Submission and approval of a Phase 1 Design Package in accordance 
with Office of the State Fire Marshal Phased Permit Building 
Submittal Guide (SFM-G-10).  

2.5.2.2. After the Judicial Council approves Design Development Documents, and upon 
Judicial Council’s written authorization, the Design Build Entity shall procure 
Subcontractors necessary for performance of the Construction Work (that were 
not listed in the Design Build Entity’s Proposal) pursuant to the Contract 
Documents, including, without limitation, the General Conditions (Exhibit A to 
the Agreement), and present the Judicial Council with a GMP. If the GMP is 
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Accepted by the Judicial Council, the Agreement will be amended to include the 
GMP and to authorize performance of Post-GMP Phase Work.  

2.5.3. Post-GMP Phase Work. 

2.5.3.1. Upon approval of the GMP and the Amendment of the Agreement, subject to all 
conditions precedent in the Contract Documents, Judicial Council will issue a 
Notice to Proceed to begin Post-GMP Phase Work. The Design Build Entity will 
complete Working Drawings and obtain all necessary approvals from Authorities 
Having Jurisdiction required for completion of the Construction Documents. 

2.5.3.2. Design Build Entity shall perform Construction Work to Complete the Project. 

2.6. Liquidated Damages. 

2.6.1. Liquidated Damages. The Agreement sets forth the Liquidated Damages for all Phases of 
the Work. As set forth in the Agreement, the Project includes Liquidated Damages for the 
following two (2) milestones: (i) completion of Pre-GMP Phase Work; and (ii) completion 
of the Post-GMP Phase Work. Liquidated Damages shall be calculated cumulatively, and 
consistent with the Contract Documents. The Liquidated Damages amount for each day of 
delay for each milestone above shall be $5,000.00. 

2.7. Indemnity & Insurance. 

2.7.1. Indemnity. The Design Build Entity will be required to agree to defend and indemnify the 
Judicial Council as set forth in the General Conditions. Since this is a design build 
procurement, the general limitations on a Design Professional’s defense obligation do not 
apply to a Design Professional member of the Design Build Entity pursuant to Civil Code 
section 2782.8(e). 

2.7.2. Insurance. The insurance requirements of the Design Build Entity are set forth in the 
General Conditions. The Judicial Council will maintain an Owner Controlled Insurance 
Program (“OCIP”) for this Project. Design Build Entity will only be required to carry 
certain insurance as set forth in the General Conditions. The Sample OCIP which includes 
a separate Builders’ Risk Insurance policy is included in the Performance Criteria 
Documents and is incorporated by reference. 

2.7.3. Bonds. The Design Build Entity will be required to provide a Payment Bond and 
Performance bond prior to the performance of Construction Work at 100% of the GMP. 

2.8. Prevailing Wage & Skilled and Trained Workforce Requirements. 

2.8.1. The Design Build Entity and all Subcontractors under the Agreement shall pay all workers 
on Work performed pursuant to the Agreement not less than the general prevailing rate of 
per diem wages and the general prevailing rate for holiday and overtime work as 
determined by the Director of the Department of Industrial Relations, State of California, 
for the type of work performed and the locality in which the work is to be performed, 
pursuant to sections 1770 et seq. of the California Labor Code. Copies of the general 
prevailing rates of per diem wages for each craft, classification, or type of worker needed 
to execute the Agreement, as determined by Director of the State of California Department 
of Industrial Relations, are on file with the Judicial Council.  Prevailing wage rates are also 
available on the internet at (http://www. dir.ca.gov). 

2.8.2. The Project is subject to compliance monitoring and enforcement by the Department of 
Industrial Relations. Design Build Entity shall post job site notices, as prescribed by 
regulation. Design Build Entity shall comply with all requirements of Labor Code section 
1771.4, except the requirements that are exempted by the Labor Commissioner for the 
Project.  
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2.8.3. Design Build Entity shall comply with the registration and compliance monitoring 
provisions of Labor Code section 1771.4, including furnishing its certified payroll records 
(“CPR(s)”) to the Labor Commissioner of California and complying with any applicable 
enforcement by the Department of Industrial Relations (“DIR”). Labor Code section 
1771.1(a) states the following: 

“A contractor or subcontractor shall not be qualified to bid on, be listed in a bid 
proposal, subject to the requirements of Section 4104 of the Public Contract Code, 
or engage in the performance of any contract for public work, as defined in this 
chapter, unless currently registered and qualified to perform public work pursuant 
to Section 1725.5. It is not a violation of this section for an unregistered contractor 
to submit a bid that is authorized by Section 7029.1 of the Business and 
Professions Code or by Section 10164 or 20103.5 of the Public Contract Code, 
provided the contractor is registered to perform public work pursuant to Section 
1725.5 at the time the contract is awarded.”  

2.8.4. The successful Design Build Entity and its Subcontractors at every tier shall use a skilled 
and trained workforce at minimum percentages, as defined in Public Contract Code section 
2601, and required by Government Code section 70398.3(c)(1), to perform all work on the 
Project that falls within an apprenticeable occupation. The selected Design Build Entity 
shall provide Monthly Compliance Reports demonstrating compliance by itself and its 
subcontractors at every tier with the skilled and trained workforce requirements as 
prescribed by Public Contract Code sections 2601 and 2602) and Government Code section 
70398.3(c)(1) (collectively, “SWF Statutes”), as well as the General Conditions to the 
Contract. The Judicial Council recommends that Design Build Entity’s review the SWF 
Statutes and the “Skilled and Trained Workforce Requirements” section of the General 
Conditions. NOTE: The Judicial Council reserves the right to enter into a project 
labor agreement (“PLA”) for the Project and to require that the selected Design Build 
Entity agree to be bound by the PLA. Any such PLA will require that the Design 
Build Entity provide a “skilled and trained workforce” for the Project. In that event, 
the Design Build Entity will not be subject to the reporting requirements of the SWF 
Statutes, but will be subject to the requirement to provide a “skilled and trained 
workforce” as defined in the SWF Statutes. 

3. DESIGN BUILD ENTITY SELECTION PROCESS

3.1. This RFP is Step 2 in the Judicial Council’s solicitation process to select a Design Build Entity. This 
RFP does not include a design competition, nor shall the Judicial Council provide any stipend 
or compensation for the preparation of a Proposal, including the Preliminary Rendering, 
defined below. 

3.2. Confidential Meetings Prior to Proposals. Judicial Council will first hold a maximum of two 
confidential meetings with Design Build Entities prior to the submittal of Proposals.  

3.3. Meetings with Technical Review Team. After Proposals are submitted, but prior to scoring, the 
Judicial Council’s technical review team will meet with Design Build Entities to discuss their 
Proposals.  

3.4. Two-Step Process for Scoring Proposals. Judicial Council technical review team and an interview 
panel will evaluate and score the Proposals. Scoring of Proposals shall be done in a two (2) step 
process. First, the Judicial Council will review and score the Technical Proposal. Second, the 
Judicial Council will review and score the Price Proposal. Proposals will be scored consistent with 
the Proposal Scoring (Attachment 4). 

3.5. Interviews / Negotiations. After technical Proposal scoring, Design Build Entities will be invited 
to participate in interviews. The Judicial Council reserves the right to negotiate with Design Build 
Entities and to request revisions to any submitted technical Proposal, including the negotiation of 
the Target GMP but not the costs included in the Price Proposal. Any negotiations will be conducted 
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in good faith and as further described below in this RFP. The Judicial Council shall first negotiate 
with the Design Build Entity whose Proposal received the highest best value score. If Judicial 
Council cannot reach agreement with that Design Build Entity, then the Judicial Council may 
negotiate with the Design Build Entity whose proposal received the next highest best value score. 
This process may continue until the Judicial Council reaches an agreement, no Proposals remain, or 
Judicial Council ends the RFP process without awarding the Agreement to any Design Build Entity. 

3.6. Selection. Based on the scoring, interviews, and negotiations, Judicial Council staff will provide a 
recommendation to the Facilities Director for consideration and final selection.   

4. SCHEDULE OF EVENTS

No. Scheduled Activities Dates 
1 RFP issued to Prequalified Design Build Entities July 11, 2022 

2 Pre-proposal Teleconference (optional) via video conference 
(Cisco Webex): 

Video conference (Cisco Webex):  
Meeting ID: 238 317 075 079 
Meeting passcode: tQLp77 
Or join by phone: 1-415-906-0569 
Phone Conference ID: 735 177 915# 
Meeting link: 

https://calcourts.webex.com/calcourts/j.php?MTID=m
e5a57da971b7f356bfa31c748ed5b3c8 

9:00 am on July 18, 2022 

3 OPTIONAL Job Walk  
Meeting location: 875 Lakeport Blvd, Lakeport, CA 95453 
(Vista Point Parking Lot) 

11:00 am on July 19, 2022 

4 First Confidential Meetings (estimate only) August 8, 2022
5 Second Confidential Meetings if applicable (estimate only) August 29, 2022 
6 Last day to submit written RFP questions 5:00 pm on September 1, 2022 
7 Clarifications, modifications and answers to questions posted 

at www.courts.ca.gov.  
Week of September 5, 2022 

8 RFP Addenda issued (if required) Week of September 5, 2022
9 Deadline for Submission of Proposals 

Email Technical Proposal to: fs202203mb.soq@jud.ca.gov  
Email Cost Proposal to: fs202203mb.fee@jud.ca.gov  

5:00 pm on September 23, 
2022 

10 Design Build Entities interviewed (estimate only) Week of September 26, 2022 
11 Notice of Intent to Award (estimate only) Week of September 26, 2022
12 Execute Agreement (estimate only) Week of October 31, 2022
13 Contract start date (estimate only) Week of October 31, 2022

The above schedule reflects the Judicial Council’s anticipated Schedule of Events for this RFP. The Judicial 
Council reserves the right, in its sole discretion, to modify this Schedule of Events. The Judicial Council will 
not send notifications of changes to the Schedule of Events to prospective Design Build Entities. Design 
Build Entities are advised to visit the Judicial Council website (http://www.courts.ca.gov/rfps.htm) 
frequently to check for changes and updates to the Schedule of Events. The Judicial Council is not 
responsible for failure of any Design Build Entity to receive notification of changes in a timely manner. 
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5. RESPONSES TO THIS RFP

5.1. Complete & Timely Proposals. Design Build Entity’s Proposal must conform to the requirements 
of this RFP. Design Build Entity must address all components of the “Proposal Requirements” 
section below. Proposals must be submitted to the Judicial Council no later than the time and date 
indicated in “Deadline for Submission of Proposals” in the Schedule of Events. Design Build Entity 
must ensure compliance with the dates, times and processes set forth in the Schedule of Events. 
Design Build Entity assumes all risk for ensuring receipt of Proposals no later than the date and time 
specified in the Schedule of Events. The Judicial Council is not responsible for the failure of a 
Design Build Entity’s choice of delivery service or method. The Judicial Council will not open and 
may return any Proposal received after the date and time specified in the Schedule of Events. Late 
Proposals shall be deemed nonresponsive. 

5.2. Method of Submission. Proposals must be emailed to the following email addresses by the deadline 
outlined in the RFP Schedule of Events:  

Email Technical Proposal to: fs202203mb.soq@jud.ca.gov 
Email Cost Proposal to: fs202203mb.fee@jud.ca.gov 

Judicial Council will NOT accept hardcopy Proposals. File size shall not exceed 20 MB (if the 
file cannot be reduced to below 20 MB, then the Proposer shall divide the file into increments 
of 20 MB or less and send over multiple emails).  Proposals may be emailed no more than 
three (3) Days in advance of the Proposal due date. 

5.3. Conflict of Interest. Consistent with the Judicial Council’s obligation pursuant to Government 
Code section 70398.1(b), the Judicial Council has adopted a conflict of interest policy. That policy 
is available at: https://www.courts.ca.gov/documents/design-build-conflict-of-interest-policy.pdf. 
Design Build Entities shall review this policy. By submitting the Proposal, Design Build Entity 
certifies that it has reviewed this policy, and that it has no conflict of interest. 

5.4. Review of Proposal Documents and Examination of Project Site. Consistent with the 
requirements of the General Conditions (Exhibit A to the Agreement), Design Build Entity shall, 
before submitting its Proposal, carefully study and compare the components of the Proposal 
Documents, examine the Site, the conditions under which the Work is to be performed, and the local 
conditions and shall report errors, inconsistencies, or ambiguities immediately upon discovery. If 
Design Build Entity is awarded the Project, Design Build Entity waives any claim arising from any 
errors, inconsistencies or ambiguities that Design Build Entity, its Design Professionals, 
Subcontractors, suppliers, or any person or entity under Design Build Entity on the Project became 
aware of, or reasonably should have become aware of, prior to Design Build Entity’s submission of 
its Proposal. 

5.5. No Stipulations on Cost. The Price Proposal shall be submitted on the Fee Proposal Form and 
Professional Billing Rate Sheet included in the RFP as Attachment 1. Price Proposals not submitted 
on the Judicial Council’s Forms shall be rejected and the Proposal disqualified. Design Build Entity 
shall make no stipulations on the Judicial Council’s Fee Proposal Form or Professional Billing Rate 
Sheet nor qualify the Fee Proposal Form or Professional Billing Rate Sheet in any manner. 

5.6. Signature Authority. Design Build Entity’s Proposal, including the Fee Proposal Form, shall be 
signed by a person legally authorized to bind Design Build Entity to a contract. Failure to sign and 
date the declaration in the Fee Proposal Form will cause Design Build Entity’s Proposal to be 
deemed nonresponsive. 

5.7. Review & Agreement to Contract Documents. By submitting its Proposal, Design Build Entity 
certifies that it has read, understands, and prepared its Proposal in accordance with the provisions 
of this RFP and the Proposal Documents, including, without limitation, the Contract Documents. 
By submitting its Proposal, the Design Build Entity agrees to all terms and conditions 
contained in the Contract Documents and further agrees to execute, if selected for award, an 
agreement that includes all Contract Documents DESIGN BUILD ENTITIES’ PROPOSALS 
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SHALL NOT INDICATE ANY PROPOSED REVISIONS, RESERVATIONS, OR 
EXCEPTIONS TO THE CONTRACT DOCUMENTS. 
 

5.8. Questions. If there is any need for communication with the Judicial Council with regards to any 
aspect of this RFP, communication must be in writing, and submitted via e-mail to 
solicitations@jud.ca.gov. Design Build Entities and their Subcontractors must not communicate on 
the subject matter of this RFP with Judicial Council personnel or other Judicial Council 
Representatives, or consultants associated with this RFP. Violation of this restriction shall disqualify 
any Design Build Entity from consideration. 

 
6. PRE-SUBMITTAL ACTIONS AND EVENTS 

 
6.1. OPTIONAL: Submit Questions Prior to the Pre-Proposal Conference. 

 
6.1.1. Design Build Entities may submit questions to be answered at the Pre-Proposal Conference 

utilizing the Questions Submittal Form (Attachment 3). The Questions Submittal Form 
must be emailed to: solicitations@jud.ca.gov and include the following e-mail subject line: 
“Design Build Entity: RFP Questions + (Design Build Entity Name)”. 
 

6.1.2. Design Build Entities must complete all sections of the Questions Submittal Form and 
specifically identify and cite the particular section(s) of the RFP, or the Proposal 
Documents, about which the Design Build Entity has questions. The Judicial Council will 
not respond to questions that cannot be clarified by reference to a specific provision of this 
RFP or the applicable Proposal Documents. 
 

6.1.3. Please take notice that the Design Build Entity’s name may appear on the Judicial Council 
website when answers to questions submitted are posted. The Judicial Council will post 
answers to questions submitted as indicated in the Schedule of Events.  

 
6.2. OPTIONAL: Participate in the Pre-Proposal Conference and Site Walk. 

 
6.2.1. Design Build Entities should timely arrive at the address identified in the Schedule of 

Events for the pre-proposal conference (“Pre-Proposal Conference”).  
 

6.2.2. The Judicial Council and Design Build Entities shall participate in a Site walk to discuss 
the Project. This is an opportunity for Design Build Entities to review the Site. If time 
allows, other questions may be asked and answered.  

 
6.2.3. Design Build Entities may submit questions after the Pre-Proposal Conference and Site 

walk, prior to submission of Proposals, within the time period in the Schedule of Events 
and pursuant to the question process identified above. Judicial Council’s response to these 
questions will be posted to the Judicial Council website at: 
http://www.courts.ca.gov/rfps.htm.  

 
6.2.4. Oral responses provided during Pre-Proposal Conference or Site walk shall not be binding 

on the Judicial Council. Only responses to questions posted on the Judicial Council’s 
website shall be binding. 

 
6.2.5. For both the Pre-Proposal Conference and Site walk, the Judicial Council will abide by any 

local, state, or federal safety orders then in effect regarding social distancing arising from 
COVID-19. The Judicial Council reserves the right to stagger meeting times with Design 
Build Entities to comply with local health orders. 

 
6.3. MANDATORY: Confidential Meetings. 

 
6.3.1. Prior to the submission of Proposals, Design Build Entities shall be assigned time slots for 

up to a maximum of two confidential meetings to meet with the Judicial Council technical 
review team. 
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6.3.2. The purpose of the meeting(s) is for the Design Build Entities to elaborate on how they 
incorporated the architectural program, Performance Criteria Documents, Site constraints, 
Court’s needs and other related items into a complete scope of Work.  Design Build Entity 
shall analyze if the project can be designed and constructed within the Target GMP. 
Design Build Entity shall also provide details regarding any issues with the feasibility of 
designing and building the project within the Target GMP and shall confirm any variances 
in any of the building system categories resulting from their evaluation of the Target GMP. 
Information provided during the meeting relative to any significant conflicts or omissions 
in the Request for Proposal and/or Performance Criteria will be clarified in an addendum 
and issued to all proposers.  Information provided in these meetings that relate to the 
business affairs, developments, trade secrets, know-how, Design Build Entity’s personnel 
and suppliers will be kept confidential.    

6.3.3. Information from these meetings may result in changes to be issued as addenda to all 
Design Build Entity. 

6.3.4. To the extent that the technical review team discusses the Target GMP, the technical review 
team shall abide by all requirements of good faith discussions set forth in the 
“Negotiations” section below. 

6.4. Limitation on Clarifications. Questions and requests for clarification or interpretation of the 
Proposal Documents shall be addressed only as identified herein. Clarifications, interpretations, 
corrections, and changes to the Proposal Documents will be made by addenda. Clarifications, 
interpretations, corrections, and changes to the Proposal Documents made in any other manner shall 
not be binding and Design Build Entities shall not rely upon them. 

7. PROPOSAL REQUIREMENTS

7.1. Proposal Structure. Design Build Entity shall submit Proposals that include the following: 

7.1.1. Technical Proposal. The technical portion of the Proposal shall include the following: 

7.1.1.1. Tab 1: Cover Letter 

7.1.1.2. Tab 2: Preliminary Rendering 

7.1.1.3. Tab 3: Project Team Organization / Key Personnel 

7.1.1.4. Tab 4: Substantive Responses 

7.1.1.5. Tab 5: Target GMP Cost Analysis 

7.1.1.6. Tab 6: Certifications (All certifications in Attachment 6 must be included): 

7.1.1.6.1. DIR Contractor Registration Statement 
7.1.1.6.2. Darfur Contracting Act Certification 
7.1.1.6.3. Unruh and FEHA Certification 
7.1.1.6.4. Iran Contracting Act Certification 

7.1.2. Price Proposal. Design Build Entity shall submit the completed Fee Proposal Form and 
Professional Billing Rate Sheet, and accompanying Declaration, separately from the 
Technical Proposal. 

7.2. Format of Technical Proposal. Design Build Entity shall submit its Technical Proposal in .pdf 
format, 8-1/2” x 11” pages, not exceeding seventy-five (75) pages, and have sections tabbed as 
identified below. The Preliminary Rendering shall not be included in this page count and may 
be on 11” x 17” paper. 



RFP-FS-2022-03-MB  Pg. 12
DBE Firm – New Lakeport Courthouse 

7.3. Technical Proposal Contents. The Technical Proposal shall be emailed separately from the Price 
Proposal on the same date and time the Price Proposal is submitted by the Design Build Entity to 
the following email address: fs202203mb.soq@jud.ca.gov. 

The Technical Proposal shall include the following information, organized and tabbed as follows: 

7.3.1. Tab 1: Cover Letter. 

7.3.1.1. Identify whether there has been a change to any of the information submitted in 
Section I of the Prequalification Questionnaire submitted with the Design Build 
Entity’s SOQ, including, without limitation, corporate form/structure of the 
Design Build Entity, members of Design Build Entity, and/or bonding capacity. 

7.3.1.2. Provide name, phone number, email address, and facsimile number for the person 
who has the legal authority to bind the Design Build Entity to a contract. This 
person shall also be the person that signs the Cover Letter on behalf of the Design 
Build Entity. 

7.3.2. Tab 2: Preliminary Rendering. 

7.3.2.1. Submit one 11” x 17” exterior conceptual rendering (“Preliminary Rendering”) 
that best reflects the Design Build Entity’s vision of a project that fits the program 
and enhances the surrounding Courthouse environment, as depicted in the 
Proposal Documents. This or other project examples should not attempt to 
describe a completed design. The sketch should convey the Design Build Entity’s 
concept(s) of the building materials that would satisfy the project programming 
within the Target GMP. The intent of the Preliminary Rendering is to demonstrate 
the Design Build team’s current understanding of the project’s programming 
needs and articulate their vision as it relates to the project’s Target GMP, not to 
start on the Project design. 

7.3.3. Tab 3: Project Team Organization / Key Personnel. 

7.3.3.1. Project Team. Identify at a minimum the following design consultants: Architect, 
Civil Engineer, Geotechnical Engineer, Electrical Engineer, Fire Protection 
Engineer, Landscape Architect, Low-Voltage Electrical Engineer, Mechanical 
Engineer, Structural Engineer, and Title 24/Code Consultant.  

7.3.3.2. Organizational Chart. Provide a Team Organizational Chart identifying all of the 
proposed Key Personnel within each team component (e.g., design consultants, 
preconstruction consultants, etc.) and how the team will be managed. Clearly 
define the duties of each Key Personnel for the Project. 

7.3.3.3. Qualifications of Key Personnel. 

7.3.3.3.1. Provide resumes of all Key Personnel who would be performing 
Services for the Judicial Council. The Key Personnel must include, at 
minimum, the following individuals: 
7.3.3.3.1.1. Project Planner 
7.3.3.3.1.2. Project Manager  
7.3.3.3.1.3. Project Architect 
7.3.3.3.1.4. Project Engineer 
7.3.3.3.1.5. Structural Engineer 
7.3.3.3.1.6. Construction Work Project Manager 
7.3.3.3.1.7. Construction Work Superintendent.  
7.3.3.3.1.8. Quality Manager 
7.3.3.3.1.9. Design Manager
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Resumes shall include:  
 

7.3.3.3.1.10. A description of training and experience of the Key 
Personnel in their respective areas of expertise. 

7.3.3.3.1.11. Current position/title proposed position/title, education, 
professional licensing, and work experience over the last 
ten (10) years.  

7.3.3.3.1.12. Experience on projects of similar size, scope, complexity 
and budget. 

7.3.3.3.1.13. Experience with project delivery methods where 
collaboration during the design phase is demonstrated. 

7.3.3.3.1.14. Professional certifications, training, and technical 
expertise.  
  

7.3.3.3.2. Provide a matrix of proposed staffing and completed projects to 
illustrate where the Key Personnel have worked together on previous 
projects. Provide basic project information including owner contact 
information. 
 

7.3.3.4. NOTE: If any of the Key Personnel identified in the SOQ are no longer 
employed with Design Build Entity, Design Build Entity must: (i) identify 
that Key Personnel; (ii) identify a replacement; and (iii) and provide all 
information required in the RFQ and hereunder for that replacement. The 
Judicial Council reserves the right to DEDUCT points from the scoring of 
the “Project Team Organization / Key Personnel” section of the Proposal 
Scoring if the Judicial Council disapproves of any replacement Key 
Personnel; the deduction shall not exceed 15% of the maximum possible total 
points for the scoring of that section. 
 

7.3.4. Tab 4: Substantive Responses. Design Build Entity’s Proposal shall respond to and provide 
information regarding the following substantive areas. 

 
7.3.4.1. Approach to the Project. 

 
7.3.4.1.1. Approach to Design. Indicate a clear understanding of the objectives 

and vision of the Judicial Council’s design consistent with the 
Performance Criteria, and describe the Design Build Entity’s approach 
to designing the facility consistent with the Judicial Council’s vision 
and objectives. Include any information that demonstrates how the 
Design Build Entity is uniquely qualified to perform the Work on the 
Project. 

 
7.3.4.1.2. Workplan. Describe Design Build Entity’s approach and workplan for 

the Project. The approach shall include a narrative that addresses, at a 
minimum, the following: 

 
7.3.4.1.2.1. How Design Build Entity will monitor design target 

values utilizing a Target Value Design (defined in 
Exhibit A to the Agreement, “General Conditions”) 
approach to achieve the Target GMP.  

 
7.3.4.1.2.2. Describe how the Design Build Entity’s team will work 

together to undertake the following tasks, and to 
maximize and achieve the Target GMP: design, design 
review, constructability review, estimating, value 
engineering, scheduling and phasing, construction 
methods, materials, equipment and systems, and the 
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recommendation of specific building systems and 
materials and/or methods.  

 
7.3.4.1.3. Pre-GMP Quality Control Plan. Provide a project specific quality 

control plan that will be used during Pre-GMP Phase Work, that 
includes, without limitation: 

 
7.3.4.1.3.1. Processes to ensure design conforms with Performance 

Criteria. 
 

7.3.4.1.3.2. Processes to identify constructability issues.  
 

7.3.4.1.3.3. Processes for reviewing the coordination of building 
system design.  

 
7.3.4.1.3.4. Processes to coordinate with Authorities Having 

Jurisdiction, including the OSFM. Identify if the Design 
Build Entity intends to use a third- party reviewer prior 
to submittal to OSFM. 

 
7.3.4.1.3.5. Design Build Entity shall be required to apply Pre-GMP 

Quality Control Plan to Working Drawings Work in 
Post-GMP Phase. 

 
7.3.4.1.4. Project Management and Coordination with Judicial Council. 
 

7.3.4.1.4.1. Describe how the Design Build Entity’s team will 
proactively manage design and design review in 
conjunction with Judicial Council staff and Court staff. 
Address how the Design Build Entity’s team will 
coordinate with Court staff for functionality while 
maintaining consistency with the California Trial Court 
Facilities Standards in obtaining a design acceptable to 
Court staff.  

 
7.3.4.1.4.2. Identify how the Design Build team will facilitate and 

document the decision-making process, building 
consensus, maintaining the Contract Schedule, 
identifying risks, staying within the Target GMP and 
managing expectations. 

 
7.3.4.1.5. Centralized Office. The Design Build Entity is required to establish 

and maintain a centralized office for the duration of the design process. 
Identify where the office will be, and the proposed format and 
locations of meetings (i.e., virtual conferences, in-person, big room 
concept, etc.). Please indicate if Design Build Entity will request to 
utilize a virtual office. 

 
7.3.4.1.6. Use of Lean Principles. Identify how the Design Build Entity’s team 

intends to use lean principles and techniques as developed or defined 
by the Lean Construction Institute in its design, including its approach, 
or tools (such as collaboration, open communications, commitment-
based pull planning/scheduling, target value design elimination of 
waste, planned percent complete metrics, etc.) in its efforts to manage 
the Project. 
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7.3.4.1.7. Post-GMP Phase Work Quality Control Plan. Provide a Project-
specific quality control plan that will be used during the Post-GMP 
Phase Work, including, without limitation: 

 
7.3.4.1.7.1. The methodology that will link the constructability, 

value engineering, and cost control management 
processes for a seamless flow from design to 
construction between the trades and as coordinated by 
the Design Build Entity. 

 
7.3.4.1.7.2. Processes to coordinate with Authorities Having 

Jurisdiction, including the OSFM. Identify if the Design 
Build Entity intends to use a third-party reviewer prior to 
submittal to OSFM. 

 
7.3.4.1.7.3. Review and coordination of all submittals/shop drawings 

prior to submitting to the Judicial Council for review. 
 
7.3.4.1.7.4. The process and Key Personnel that will be tasked with 

assessing the craftsmanship and workmanship by all 
trades and verify that all materials installed are per the 
approved submittals and shop drawings. 

 
7.3.4.1.7.5. How mock-ups will be used to determine the level of 

craftsmanship and workmanship required to meet the 
Judicial Council requirements for quality. 

 
7.3.4.1.7.6. Preconstruction Services conferences to verify that the 

Subcontractors are familiar with the scope of work and 
process required for the coordination of inspections, field 
testing, shop drawing approval, and submittal approval 
as related to their scope of work. Detail which building 
systems will be included in preconstruction conferences. 
Provide documented examples from previous projects. 

 
7.3.4.1.7.7. Processes to perform quality control prior to requesting 

inspections, material testing and special inspections. 
 

7.3.4.1.8. Project Innovation. Identify how innovation will be used on this 
Project to achieve the Judicial Council’s objectives outlined in the 
Performance Criteria. This may also address, without limitations, 
streamline processes for faster design and construction, improved 
quality, cost-effective construction processes, improved performance, 
and overall results for the Project. This includes the use and 
incorporation of advanced technology and methods such as, without 
limitation: 
 
7.3.4.1.8.1. Incorporation of artificial intelligence into the 

construction process or final product.    
 
7.3.4.1.8.2. The use of off-Site construction production measures to 

enhance project schedule, budget and/or building 
quality.  

 
7.3.4.1.8.3. Use of virtual design and construction services. These 

services include digital tools that create virtual models of 
buildings including visual scheduling/4D, drone flights, 
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trade contractor clash detection, Site logistics and safety, 
virtual reality, and reality capture. 

7.3.4.1.9. Project Risks. Identify Project risks, which are conditions or events 
that could negatively affect the Project scope, quality, schedule or cost. 
Design Build Entity shall evaluate the risk to include severity of 
impact, probability of occurrence and other factors as Design Build 
Entity deems appropriate and recommend ways to manage or mitigate 
each risk. Design Build Entity shall present the risk analysis in a risk 
matrix format. 

7.3.4.2. Design and Construction Schedule. 

7.3.4.2.1. Provide a preliminary design and construction schedule for the Project, 
showing proposed progress from the Notices to Proceed for Pre-
GMP Phase Work and Post-GMP Work through to the Completion 
of the Project. Include all Phases and, components thereof 
(including contract milestones) from Schematic Design to 
Final Completion. The schedule must include specific time for 
review and/or approval from Authorities Having Jurisdiction and 
identify adequate time for the Judicial Council to review 
submittals at all intervals, consistent with review durations 
identified in the General Conditions (Exhibit A to the Agreement). 
The schedule must account for both Phases of this Project. 

7.3.4.2.2. Discuss the Design Build Entity’s ability to prepare and meet 
achievable design and construction schedules for design-build 
projects, Design Build Entity’s schedule management procedures, and 
how the Design Build Entity has successfully handled potential delays. 
Include a specific example or resolution of delay with a subcontractor. 
Specifically describe Design Build Entity’s experience coordinating 
and obtaining approvals from Authorities Having Jurisdiction, 
including but not limited to the Office of the State Fire Marshal, and 
describe how Design Build Entity will minimize delays to the Project 
arising from agency reviews. 

7.3.4.3. Preconstruction Services / Subcontractor Procurement and GMP Negotiations. 

7.3.4.3.1. Describe the Design Build Entity’s approach to Preconstruction 
Services. In the description, specifically describe the types and number 
of documents produced, the types of meetings held, and any approvals 
from Authorities Having Jurisdiction needed for the Project. 

7.3.4.3.2. After the Judicial Council’s approval of Design Development 
Documents, the Design Build Entity shall procure Subcontractors and 
propose a GMP as set forth in the Contract Documents. Describe the 
Design Build Entity’s process for approaching negotiations of a final 
GMP and its process to provide transparent costs to the Judicial 
Council.  

7.3.4.3.3. Indicate Design Build Entity’s agreement to fully comply with the 
Open Book Subcontractor Process as set forth in the General 
Conditions and other Contract Documents.  

7.3.4.4. Work Commitments. Specify the current and projected workload of Design
Build Entity. Demonstrate that existing commitments will not conflict 
with the performance of the Work on the Project if awarded.
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7.4. Price Proposal. 

7.4.1. The Price Proposal shall be the submittal of the Fee Proposal Form and the Professional 
Billing Rate Sheet, as well as the accompanying Declaration. The Design Build Entity shall 
submit the Price Proposal separately from the Technical Proposal. Design Build Entity 
shall submit a completed and signed Price Proposal in the form included in Attachment 1. 
Design Build Entity shall include all costs required in the Price Proposal forms and 
complete the forms consistent with all instructions therein.

7.4.2. The Price Proposal shall be emailed separately from the Technical Proposal on the same 
date and time the Technical Proposal is submitted by the Design Build Entity to the 
following email address: fs202203mb.fee@jud.ca.gov.

8. BEST VALUE SELECTION PROCESS

8.1. The Judicial Council will select the Design Build Entity based on the best value selection method 
set forth in the Proposal Scoring (Attachment 4) and as further described below. Government Code 
section 70398(a) defines best value as a “value determined by an evaluation of objective criteria that 
relate to price, features, functions, life-cycle costs, experience, and past performance. A best value 
determination may involve the selection of the lowest cost proposal that meets the interests of the 
judicial branch and the objectives of the project, selection of the best proposal for a stipulated sum 
established by the Judicial Council, or a tradeoff between price and other specified factors.” The 
Judicial Council shall abide by this definition and consider these criteria in determining whether a 
Design Build Entity provides the best value. Judicial Council will also evaluate the Design Build 
Entity’s adherence to and understanding of the Performance Criteria Documents. 

8.2. Confidential Meetings. Prior to the submittal of Proposals, the Judicial Council will conduct 
confidential meeting(s) as set forth above. These meetings are not scored.

8.3. Meetings with technical review team. After the submittal of Proposals, the Judicial Council’s 
technical review team shall meet with Design Build Entities to discuss the technical aspects of 
Proposals. These meetings are not scored. 

8.4. Evaluation of Proposals. The Judicial Council’s evaluation team will then review all timely 
submitted Proposals. Factors that will be used by the Judicial Council to evaluate Proposals are 
identified in the Proposal Scoring (Attachment 4). 

8.5. Proposal Costs Remain Open. By submitting a Proposal, and to facilitate negotiations, Design 
Build Entities agree that its Proposal and all costs included therein remain open for one hundred 
twenty days (120) after the date of submission. 

8.6. Interviews. 

8.6.1. After the evaluation of the Proposals, but before evaluation of the Fee Proposal, the Judicial 
Council will assemble an interview team that will interview all Design Build Entities. The 
structure for these interviews will be as follows: 

8.6.1.1. Design Build Entities shall be assigned time slots for interviews, which shall be 
held on the date(s) indicated in the Schedule of Events. The Judicial Council will 
notify each Design Build Entity in writing, advising the date, time and location 
for the interview or video conference. 

8.6.1.2. Presenters at the interview are required to be those members of the Design Build 
Entity’s identified as Key Personnel in the Design Build Entity’s Statement of 
Qualifications.  These individuals are the Project Executive, Project Manager, 
Design Work Manager, Architect of Record, Lead Cost Estimator and Project Site 
Superintendent. 
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8.6.1.3. Design Build Entity shall receive forty-five (45) minutes to make their 
presentations and forty-five (45) minutes for questions and answers from the 
panel.  

8.6.1.4. Design Build Entity may arrive ten (10) minutes before their interview time for 
set up of equipment and materials used for presentation purposes. 

8.6.1.5. Design Build Entity should feel free to use any form of electronic media or 
otherwise to make their presentations within the allotted time. 

8.6.1.6. Design Build Entities are requested to present their approach to the design and 
construction of the Project. 

8.6.2. Notes will be taken during the interview documenting any commitments or clarifications 
to the proposal.  The Design Build Entity will be provided a copy of these interview 
meeting minutes after the interview to confirm accuracy.  The interview meeting 
minutes for the selected Design Build Entity will become an Exhibit to their Agreement.

8.7. Negotiations. 

8.7.1. The Judicial Council may, in its sole discretion, engage in negotiations. Negotiations will 
first be conducted with the Design Build Entity who received the highest best value score. 
If the Judicial Council does not reach an agreement with that Design Build Entity, then the 
Judicial Council may negotiate with the next highest scoring Design Build Entity. This 
process shall continue until: (i) the Judicial Council reaches an agreement with a Design 
Build Entity; (ii) there are no remaining Design Build Entities that submitted a Proposal; 
or (iii) the Judicial Council elects, in its sole discretion, to terminate the solicitation process 
without selecting a Design Build Entity. 

8.7.2. The Judicial Council reserves the right to award the Project without negotiations. If Judicial 
Council elects to conduct negotiations, the information contained in the Proposals will not 
be announced publicly until after completing negotiations. The Judicial Council shall 
ensure that any negotiations are conducted at arms-length and in good faith and subject to 
the requirements of this “Negotiations” section of the RFP. 

8.7.3. Negotiations will be formally scheduled, including a date, time, and location. Design Build 
Entities will be informed as to the representatives and Key Personnel that are required to 
attend. 

8.7.4. Negotiations are tailored to each Design Build Entity and will be conducted separately. 
Negotiations may include persuasion, alteration of assumptions and positions, give-and-
take, and may apply to Target GMP, schedule, or technical requirements.  

8.7.5. The primary objective of negotiations is to maximize the Judicial Council’s ability to obtain 
the best value, based on the requirements and the evaluation factors set forth in the Proposal 
Scoring. Design Build Entity’s Proposal should contain its best terms from a price and 
technical standpoint. 

8.7.6. During the course of negotiations, Judicial Council personnel involved in negotiations shall 
not engage in conduct that: 

8.7.6.1. Favors one Design Build Entity over another;  

8.7.6.2. Reveals a Design Build Entity’s technical solution, including unique technology, 
innovative and unique uses of commercial items to another Design Build Entity; 

8.7.6.3. Reveals a Design Build Entity’s price without that Design Build Entity’s 
permission. However, the Design Build Entity may be informed that its price is 
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considered by the Judicial Council to be too high, or too low, and reveal the 
results of the analysis supporting that conclusion; or 
 

8.7.6.4. Reveals the names of individuals providing reference information about a Design 
Build Entity’s past performance. 

 
8.7.7. Judicial Council personnel who participate in the negotiations must refrain from contact 

with any Design Build Entity submitting a Proposal outside the scheduled discussions and 
shall report any contact outside of scheduled discussions to the Facilities Director. 

 
8.7.8. The Judicial Council reserves the right to request Proposal revisions, in the Judicial 

Council’s sole discretion. Failure to submit revisions within the specified time may result 
in the Design Build Entity Proposal being deemed nonresponsive. Unless and until the 
Judicial Council announces that it will award without negotiations, information concerning 
the Proposals, including prices proposed, will not be announced publicly.  
 

8.8. Selection.  
 
8.8.1. The Judicial Council will select the Design Build Entity that presents the best value. It is 

possible that the Design Build Entity that presents the best value may NOT be the Design 
Build Entity with the lowest Price Proposal.  
 

8.8.2. The Judicial Council shall notify the successful Design Build Entity. Within SEVEN (7) 
Days after receipt of notice of selection as the successful Design Build Entity, Design Build 
Entity shall submit to Judicial Council all of the following items: 

 
8.8.2.1. Three (3) originals of the Agreement signed by Design Build Entity; and 

 
8.8.2.2. Certificates of Insurance required by the General Conditions. 

 
8.8.3. If Judicial Council consents to the withdrawal of the Proposal from the selected Design 

Build Entity, or the selected Design Build Entity fails or refuses to sign the Agreement or 
submit to Judicial Council all of the items required by the Proposal Documents, within 
SEVEN (7) Days after receipt of notice of selection, Judicial Council may reject that 
Design Build Entity’s Proposal and select the next best value Proposal or reject all 
Proposals. 
  

8.9. Nonresponsive Proposals. The Judicial Council reserves the right to reject any Design Build 
Entity’s Proposal due to non-responsiveness to the RFP or the evaluation criteria.  
 

9. ADMINISTRATIVE REQUIREMENTS 
 
9.1. Disabled Veteran Participation Goals. 

 
9.1.1. The Judicial Council has a contract participation goal of a minimum of three percent 

(3%) for disabled veteran business enterprises (“DVBE(s)”). Information about DVBE 
resources can be found on the Department of General Services’ website at  
http://www.dgs.ca.gov, or by emailing  OSDSHelp@dgs.ca.gov or calling the Office of 
Small Business and DVBE Services at 916-375-4940. Please note that DVBE 
documentation is not required to be submitted with the Proposal but is to be submitted 
only by the Firm selected for Services. 
 

9.2. California Rules of Court, Rule 10.500 – Public Access to Judicial Administrative Records. 
Records created as part of Design Build Entity’s Proposal and solicitation process are generally 
subject to California Rules of Court, Rule 10.500 and may be available to the public following 
contract award absent an exemption. Information required in the Proposal that is not otherwise 
subject to disclosure under Section 68106.2 and Rule 10.500 of the California Rules of Court shall 
not be open to public inspection. If a Design Build Entity’s Proposal contains material noted or 
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marked as confidential and/or proprietary that, in the Judicial Council’s sole opinion, meets the 
disclosure exemption requirements of Rule 10.500, then that information will not be disclosed 
pursuant to a request for records. If the Judicial Council does not consider such material to be exempt 
from disclosure under Rule 10.500, the material will be made available to the public, regardless of 
the notation or markings. If a Design Build Entity is unsure if the information contained in its 
Proposal is confidential and/or proprietary, then it should not include the information in its Proposal. 
A Design Build Entity that indiscriminately identifies all or most of its Proposal as exempt from 
disclosure may be deemed non-responsive.  
 

9.3. Errors in the RFP. If Design Build Entity discovers any ambiguity, conflict, discrepancy, omission, 
or other error in this RFP, Design Build Entity shall immediately provide the Judicial Council with 
written notice of it and request that the RFP be clarified or modified. Without disclosing the source 
of the request, the Judicial Council may modify the RFP prior to the date fixed for submission of 
Proposals by issuing an addendum. 
 

9.4. Addenda. The Judicial Council may modify the RFP prior to the date fixed for submission of 
Proposals by posting an addendum on the Judicial Council website. If Design Build Entity 
determines that an addendum unnecessarily restricts its ability to submit its Proposal, it must notify 
the Judicial Council no later than one (1) business day following the posting of the addendum. 
 

9.5. Withdrawal and Resubmission or Modification of Proposal. Design Build Entity may withdraw 
its Proposal at any time prior to the date fixed for submission of Proposal by notifying the Judicial 
Council in writing of its withdrawal. The notice must be signed by Design Build Entity. Design 
Build Entity may thereafter submit a new or modified Proposal, provided it is received at the Judicial 
Council no later than the date fixed for submission of Proposal in the Schedule of Events. Proposals 
cannot be changed or withdrawn after the date fixed for submission of Proposal in the Schedule of 
Events, except as specified in Section 8.7.8 above. 
 

9.6. Rejection of Proposal. 
 

9.6.1. The Judicial Council reserves the right to waive non-substantial irregularities and 
omissions contained in the submitted Proposals, to make all final determinations, and to 
reject any or all Proposals. 
 

9.6.2. The Judicial Council may refuse to accept a response to this RFP where the requested 
information and materials are not provided or not provided by the date specified in the 
Schedule of Events. The date fixed for submission of Proposals will not be changed in 
order to accommodate supplementation of incomplete or late Proposals. Failure to timely 
submit Proposals or any information required by this RFP shall not provide a basis for 
appeal. 
 

9.6.3. The Judicial Council reserves the right to adjust, increase, limit, suspend, or rescind a 
prequalification status provided during the RFQ process based on subsequently learned 
information during the RFP process. 

 
9.6.4. The Judicial Council reserves the right to terminate the solicitation process and reject all 

Proposals in its sole and absolute discretion. 
 
10. PROTEST PROCEDURE  

 
10.1. General. Failure of Design Build Entity to comply with the protest procedures set forth in this 

section, will render a protest inadequate and non-responsive, and will result in rejection of the 
protest. A Design Build Entity’s strict compliance with this protest and appeals procedure shall be 
construed as an administrative remedy required to be exhausted as a condition precedent to initiating 
a lawsuit in any way concerning this RFP or the selection of a Design Build Entity.  
 

10.2. Design Build Entity submitting a Proposal may protest the Judicial Council’s selection of another 
Design Build Entity or the Design Build Entity’s disqualification based on allegations of 
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improprieties occurring during Proposal evaluation if the protest satisfies all of the following 
conditions:  
 
10.2.1. The Design Build Entity has submitted a Proposal that it believes to be responsive to this 

RFP;  
 

10.2.2. The Design Build Entity believes that the Judicial Council did not select the Design Build 
Entity that presents the best value, or otherwise did not comply with the proposal scoring 
process.  

 
10.3. The protest must be received no later than five (5) business days after: (i) the Judicial Council 

notifies a Design Build Entity that its Proposal is nonresponsive or is disqualified; or (ii) the Judicial 
Council posts the selected Design Build Entity on its website. 
 

10.4. Form of Protest. 
 

10.4.1. The protest must be in writing and sent by certified, or registered mail, or overnight 
delivery service (with proof of delivery), or by email to the following address: 
solicitations@jud.ca.gov. If the protest is hand-delivered, a receipt must be requested from 
the Judicial Council and maintained in its original form by Design Build Entity to verify 
service. 

 
10.4.2. The protest shall include the name, address, telephone and facsimile numbers, and email 

address of the party protesting or their representative. 
 

10.4.3. The title of this RFP document under which the protest is submitted shall be included. 
 

10.4.4. A detailed description of the specific legal and factual grounds of protest and any 
supporting documentation shall be included. 

 
10.4.5. The specific ruling or relief requested must be stated.  

 
10.4.6. The Judicial Council, at its sole discretion, may make a decision regarding the protest 

without requesting further information or documents from the protestor. Therefore, the 
initial protest submittal must include all grounds for the protest and all evidence available 
at the time the protest is submitted. If the protestor later raises new grounds or evidence 
that was not included in the initial protest but which could have been raised at that time, 
the Judicial Council will not consider such new grounds or new evidence. 

 
10.5. Appeals Process. 

 
10.5.1. The Judicial Council’s decision shall be considered the final action by the Judicial Council 

unless the protesting party thereafter seeks an appeal of the decision by filing a request for 
appeal within five (5) business days of the issuance of the Judicial Council’s decision. 

 
10.5.2. The justification for appeal is specifically limited to: 

 
10.5.2.1. Facts and/or information related to the protest, as previously submitted, that were 

not available at the time the protest was originally submitted; 
10.5.2.2. The Judicial Council’s decision contained errors of fact, and such errors of fact 

were significant and material factors in the Judicial Council’s decision; or  
10.5.2.3. The Judicial Council’s decision was in error of law or regulation.  

10.5.3. Design Build Entity’s request for appeal shall include:  

10.5.3.1. The name, address telephone and facsimile numbers, and email address of the 
Design Build Entity filing the appeal or their representative;  

10.5.3.2. A copy of the Judicial Council’s decision; and 
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10.5.3.3. The legal and factual basis for the appeal; and the ruling or relief requested.  

10.5.4. Upon receipt of a request for appeal, the Judicial Council will review the request and the 
decision and shall issue a final determination. The decision shall constitute the final action 
of the Judicial Council. 

10.6. Protest Remedies  

10.6.1. If the protest is upheld, the Judicial Council will consider all circumstances surrounding 
the RFP in its decision for a fair and reasonable remedy, including the seriousness of the 
RFP deficiency, the degree of prejudice to the protesting party or to the integrity of the 
solicitation process, the good faith efforts of the parties, the extent of performance, the cost 
to the Judicial Council, the urgency of the procurement, and the impact of the 
recommendation(s) on the Judicial Council. The Judicial Council may recommend, but is 
not limited to any of the following:  

10.6.1.1. Revise the best value ranking of the Design Build Entity(ies); 
10.6.1.2. Reject all Proposals and reissue the RFP, or issue a new RFP at a later date; and/or 
10.6.1.3. Any other remedies as may be required to promote compliance. 
 

10.7. Disposition of Proposal Materials. All materials submitted in response to this RFP will become 
the property of the State of California and will be returned only at the Judicial Council’s option and 
at the expense of the Design Build Entity submitting the Proposal. Proposals will be retained for 
official files and become a Judicial Administrative Record subject to public disclosure pursuant to 
California Rules of Court, Rule 10.500. 

 




